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MAKING AND BUILDING A FLUVIAL GEOMORPHIC RECLAMATION 

DESIGN AT AN ACTIVE DRAGLINE MINE USING THE GEOFLUV
TM
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1
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2
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Abstract.  A surface coal mine in southwest Wyoming designed and regraded 

100 acres in 2006 using the Natural Regrade software with the GeoFluv
TM

 design 

approach.  Most of the spoil grading was done with a walking dragline.  Final 

contours were completed with dozers.  The GeoFluv
TM

 -design software allows 

the user to design a stable reclaimed land surface using geomorphic input data.  

The challenges involved in implementing the GeoFluv
TM

 design method included 

learning the differences between GeoFluv
TM

 design and conventional surface 

modeling methods, designing surface contours and drainage longitudinal profiles 

that conform to the limits in the permitted post-reclamation contours, gaining buy-

in from mine management and operations personnel, adapting the GeoFluv
TM

 

design to the Caterpillar CAES GPS equipment grading systems.  The GeoFluv
TM

 

design was successfully implemented.  The dragline and dozers stayed on 

schedule and the completed land surface had more topographic variation than 

normally achieved by conventional design.  Future projects may include a 600-

acres reclamation area with stream channels that are perpendicular to the 

highwall.  
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Introduction 

Bridger Coal Company is a captive mine fueling the Jim Bridger Power Plant in Southwest 

Wyoming.  A total of 3,284 acres have been reclaimed at Bridger Coal since 1974 when the mine 

started full production.  Most of the areas reclaimed to date are located between the initial box 

cut and an advancing dragline pit.  Two small pits have been closed and reclaimed with the 

remaining mine still open, continuous and almost seventeen miles in length.  In 2006 the mine 

took the initiative to try a new approach to existing reclamation design and implemented a new 

design on 100 acres using Carlson Software GeoFluv
TM

 modeling method.  The area was 

reclaimed and approved by the Wyoming State Department of Environmental Quality Land 

Quality Division (DEQ LQD) in late 2006.  

Objectives 

The objectives in reclaiming this area were:  1) alter the approved Post Mining Topography 

(PMT) plan within the variation allowed by the mine permit and design a GeoFluv
TM   

 Natural 

Regrade surface to replace it, 2) provide great topographic diversity to enhance plant and 

wildlife opportunities.  Create stable natural-acting maintenance free surfaces or surfaces that 

behave more like native surfaces in flood events and support more diverse plant communities,  3) 

reduce the mass balance volume of material moved from the permitted approved PMT, lowering 

construction cost and,  4) work with management, dragline and dozer operators and to help them 

understand the concepts of fluvial geomorphology landform design and assist in the building of 

the new GeoFluv
TM

 surface from the computer design, (fluvial means formed by flowing water, 

geo means earth, morphology means science or study of form, hence literally the science of 

landforms made by flowing water).  The GeoFluvTM design is a particular design approach 

based on fluvial geomorphic principles that helps the user design a site-specific landform that 

will be stable against erosion given the local earth materials, climate, and vegetation.  

GeoFluvTM is not a generic name for using fluvial geomorphic elements, but refers to a specific 

patent-pending landform design algorithm.  It is important to convey to the team that the designs 

must be made and constructed according to the GeoFluvTM method to assure optimum landform 

performance in the field.  

Methods and Results 

The reclamation area was chosen for the close proximity to existing walking dragline 

working in a nearby pit (Fig. 1).  The dragline was cycling through the current pit and had time 

available for reclamation while waiting on drilling and blasting and coal removal before moving 

back to start a new cut.   The window of opportunity to use the 79 yard bucket machine was one 

month.  The original approved Post Mining Topography (PMT) was designed to displace and 

grade approximately 1.5 million cubic yards of spoil for 80 graded acres.  The original PMT 

design was to suppose to be graded by dozers only.  The updated design needed to accommodate 

a dragline walking pad through the entire area with and enter and exit strategy. Dozers were only 

used as support for the dragline.   

Computer design constraints consisted of staying within plus or minus one contour interval 

(10 feet plus and 10 feet minus, total 20 feet) of the approved PMT.  Original stream profile 

vertical elevations were constrained to be exactly as the approved stream elevations on major 

drainages.  Bridger’s permit drainages need approved profiles for every watershed over 80 acres. 
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These drainages are designed and permitted and must be built to within plus or minus 1 vertical 

foot of design elevation.  One drainage in the area met these criteria and as such had to be 

duplicated using GeoFluv
TM 

methodology.  This approved drainage was designated the ‘main” 

drainage in the GeoFluv
TM 

design.  As a result the new design had to be identical to the approved 

drainage in vertical accuracy.  This was accomplished by changing elevation and slope 

percentages in GeoFluv
TM

 software until an exact match was found.  All smaller tributary 

drainages could then be designed to the Permit PMT limits of plus or minus 10 feet vertical 

elevation accuracy (these smaller drainages were not included in the original approved PMT).  

With the new design it was found that earthwork could be reduced.  As design work was 

completed, a dragline pad had to be incorporated into the design to facilitate moving the massive 

machine through the area.  This was done by using a dragline range diagram design on the 

modeled GeoFluv
TM

 surface.  Part of the pad was left for future dragline access into the area. 

Part of the pad was regraded into the new designed surface as the dragline was exiting the area.   

 

 

Figure 1.  Spring 2006 topography, boundaries and previously reclaimed areas. 

 

The entire design was finished just prior to the dragline walking into the area. It was found 

that the original 80 acres could be expanded to 100 acres for the same 1.5 million yards using the 

GeoFluv
TM

 Model.  Since the dragline time was available the decision was made to keep it in the 

area for the entire month and try to get the extra 20 acres for the same amount of equipment time.  

The dragline exited the area on schedule and achieved the goal of more acres for the same 

amount of yards.  The adjacent area reclaimed in 2005 is compared to the GeoFluv design area 

reclaimed in 2006 (Table 1).  Target cubic yards in both areas (1,711,278 – 1,700,000) reflect the 

original design approved in Bridger’s permit.  
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Table 1. Comparison of Projects –GeoFluv VS Traditional approach 

Method Used Traditional Geofluv

Year 2005 2006

Area R57-3-4 R58-3-3

Target Yards 1,711,278 * 1,700,000

Actual Yards 1,727,996 1,537,441

Difference (16,718) 162,559

Days Scheduled 28 31

Actual Days 42 31

Difference 14 0

* Designed using approved PMT and traditional reclamation.

 

Discussion 

As the project proceeded it was found that the equipment operators were very receptive to the 

new idea of smaller features and pre-built stream channel sinuosity as well as ridge and valley 

concepts. However, some dozer operators thought that the slopes should be long and smooth 

from the ridge line across the face.  It was not anticipated that groundmen (dozer operators that 

build pad for the draglines) were trained to build perfectly flat surfaces for the dragline to walk 

on.  As a result the first ridge was flattened perfectly to facilitate a dragline even though the 

dragline would not walk on the slope again.  A new rule was made that there would be no more 

tracking of dozers along the ridge line.  All dozers were to track up and down the ridge parallel 

to the sub ridge and sub drainage lines on the plan.   

Dragline operators were instructed on drainage and ridge locations and where the bulk of 

material was to be placed.  For grade control Bridger draglines use onboard Aquila GPS 

computer systems.  Typically only cross-section data is displayed on the onboard cab monitor, 

limiting the amount of detail shown at any given time. Because of this the dragline moved only 

the bulk of spoil but did not cut sub ridges or sub valleys.   

Dozers were used to add support to the dragline.  Most Bridger Coal dozers have onboard 

caterpillar CAES GPS computer grading systems.  These GPS systems were loaded with design 

surfaces that included all GeoFluv
TM

 ridge, sub ridge, valleys, sub valleys and drainages.  This 

provided a way for the modeled detail work to be built.  

Different GeoFluv
TM

 models were designed with material mass balance being the number 

one priority.  Spoil volume moved had to be minimized with the total volume being less than 

what would be incurred using the approved PMT in the same area.  No spoil chemistry problems 

were discovered in the regraded spoil; therefore, special placement of spoil was not a concern.  

The design would have been closely scrutinized and possible abandoned if a reduction in mass 

balance could not be achieved with the GeoFluv
TM

 model.   
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The original PMT design was broad in scope with little topographical relief and undefined 

drainages (Fig. 2) while the new design worked well with the existing spoil configuration 

(Fig. 3) for drainage placement.    

 

Figure 2. Original approved post mining design. 

 

Experimentation with different drainages was the key in minimizing dirt work. Each time a 

drainage profile line was drawn and added to the surface model the earthwork was calculated 

against the existing topography.  Moving drainage locations made the biggest difference in 

minimizing the volume of spoil needed to be moved.  In this process it was found that putting a 

ridge line in the spoil, near the middle the project area, and draining each side to a different main 

drainage was a big advantage to saving earthwork. A northern and southern work area was 

established.  This was accomplished by splitting the design into two separate GeoFluv
TM

 areas 

each with separate boundary and calculations (Fig. 3).  Drainage density was monitored with 

each drainage addition and movement to keep within design criteria.  Tributaries were added to 

achieve the proper density and ridge lines were adjusted to help minimize earthwork.  Ridge 

lines were raised in areas of cut and lowering in fill areas as much as possible to keep spoil 

movement to a minimum.  Adjusting ridge lines, moving drainages and having updated 

hydrologic data instantly to evaluate the changes made the design process very easy.  The design 

surface model could not be completed in the time allowed without GeoFluv
TM

 simply because of 

the time it would take to re-evaluate all of the hydrologic consequences of the above mentioned 

actions.  
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Figure 3. GeoFluv design, boundaries, streams and ridges. 

 

The addition of north and east facing slopes created more catch basins for snow.  This along 

with complex slopes promotes more plant and animal diversity. The addition of sub-ridges and 

sub-valleys (Fig. 3 – straight yellow and cyan lines) makes the surface more stable in larger 

flood events as runoff is more dispersed than it would be on the relatively flat surface.  The new 

surface designed from Natural Regrade software produced a saving in earthwork of about 

150,000 yards over the same 100 acre tract designed with traditional reclamation techniques 

(Table 1).  The approved PMT Surface was compared to the GeoFluv Surface and a presentation 

was made to management for consent to move on with the project.  Equipment moved into the 

area (Fig. 4) and started moving spoil. Two months later the project was completed on schedule 

while the dragline left the area (Fig. 5).  It should be noted that if operators had been more 

familiar with the concept of how to construct the GeoFluv
TM

 design that more attention to detail 

would probably occurred in the allotted time frame and the construction would have more ridge 

and drainage detail.  For a first time approach all went well with management, operators and 

engineers.  More attention to detail in both design and implementation should be evident in 

future projects as mine personnel become familiar with the Natural Regrade concept.  

Vegetation, sediment yield and control, flood events and wildlife impact will be monitored in the 

future of the area as it is on all reclaimed land at Bridger Coal. Any adverse impacts will be 

mitigated.    
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Figure 4. Original Spoil (Spring 2006). 

 

 

Figure 5.  Finished Grading (Fall 2006) 

Bridger Coal is currently designing a Geofluv
TM

 surface for approximately 600 acres of pit 

closure in the center area of the mine and will see a reduction in spoil placement by several 
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million cubic yards when compared to the currently permitted PMT surface. Geofluv
TM

 gives the 

designer the ability to concentrate on mass balance without devoting all design attention to 

proper hydrologic conditions.  Lowering reclamation construction costs using GeoFluv
TM

 is 

dependent on the design engineer’s attention to earth movement detail such as haul distance and 

mass balance.  Cost reduction is dependent on several factors such as placement of drainages, 

placement of boundaries and proximity and chemical suitability of backfill material. The 

designer can use other methods such as adjusting head water elevations manually, putting sub-

drainages in areas where fill needs to be minimized and pulling down ridge lines to minimize fill 

or make extra cut material available possibly closer to fill locations. Estimation of cost reduction 

is dependent on all the above factors and so should be evaluated for each specific site.  Most 

mine sites with traditional reclamation design or typical “bread loaf” PMT should see a reduction 

in spoil placement by using the above mentioned methods.  

 




